Department of Energy

Ohio Field Office
Fernald Area Office
P. O. Box 538705
Cincinnati, Ohio 45253-8705
(513) 648-3155

3882

SEP 19 2001

Mr. James A. Saric, Remedial Project Manager DOE-0889-01
United States Environmental Protectlon Agency :

. Region V-SRF-5J

77 West Jackson Boulevard

Chicago, Hllinois 60604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5™ Street

Dayton, Ohio 45402-2911 -

Dear Mr. Saric and Mr. Schneider:

- CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY -
STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD AUGUST 1, 2001
THROUGH AUGUST 31, 2001 INCLUDING ANTICIPATED WORK FOR THE PERIOD
SEPTEMBER 1 THROUGH SEPTEMBER 30, 2001

This letter transmits the Consolidated Consent Agreement/Federal Facility Compliance
Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility Study/Consent

' Decree Monthly Report for the period August 1, 2001 through August 31, 2001, including
anticipated work for the period September 1 through September 30, 2001. This report is
formatted to reflect the proposal presented in the letter, DOE-0395-96, J. Reiéing.to

J. A. Saric and T. Schneider, "Phase VIl Removal Actions and Reporting Requirements
under the FEMP Legal Agreements,” dated January 16, 1996, and agreed to by the United
States Environmental Protection Agency (USEPA) and OhIO Environmental Protectlon

Agency (OEPA).
If you have any questions,' please contact me at (513) 648-3139.

Slncerely,
. : j’/{ chdd ) /u/m}/‘/"‘
FEMP:Reising , | Jbhnny W. Réising

Fernald Remedial Action
Project Manager

Enclosure: As Stated

@ Recycled and Re cyc.able @




Mr. James A. Saric
Mr. Tom Schneider

cc w/enclosure:

R. Greenberg, EM-31, CLOV

N. Hallein, EM-31, CLOV

G. Jablonowski, USEPA-V, SRF-5J

.D. Sarno, FCAB

V. Dastillung, FRESH

P. Dunn, FRESH

F. Hodge, Tetra Tech

AR Coordinator, Fluor Fernald, Inc./MS78

cc w/o enclosure:

A. Tanner, OH/FEMP

F. Bell, ATSDR

M. Schupe, HSI GeoTrans

D. Carr, Fluor Fernald, Inc./MS2
. Hagen, Fluor Fernald, Inc./MS65-2
. Hinnefeld, Fluor Fernald, Inc./MS31
. Irvine, Fluor Fernald, Inc./MS28

. Poff, Fluor Fernald, Inc./MS65-2
. Sutton, Fluor Fernald, Inc./MS35

T
S
B
R. McDonough, Fluor Fernald, Inc./MS80-3
T
C
D

. Whitaker-Sheppard, Fluor Fernald, Inc./MS31

ECDC, Fluor Fernald, Inc./MS52-7
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY -
STUDY/CONSENT DECREE MONTHLY REPORT AUGUST 1, 2001 THROUGH
AUGUST 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD
SEPTEMBER 1 THROUGH SEPTEMBER 31, 2001

Introduction

This report describes actions at the Fernald Environmental Management Project (FEMP) from
August 1 through August 31, 2001. The monthly report has been revised to reflect the proposal
presented in the letter, DOE-0395-96, J. Reising to J.A. Saric and T. Schneider, "Phase VI
Removal Actions and Reporting Requirements under the FEMP Legal Agreements”, dated January
16, 1996, and agreed to by USEPA and OEPA.
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
- AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT AUGUST 1, 2001 THROUGH
AUGUST 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD .
SEPTEMBER 1 THROUGH SEPTEMBER 31, 2001

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT

August 2001

- Enforceable Milestones Completed
- None '

- Major Work Initiated/Continued/Completed
- Loaded 11,841 tons of material from waste pits
- Shipped 120 railcars (UT42 and UT43) of material for disposal at

Envirocare
‘September 2001 (Anticipated)

- Enforceable Milestones To Be Completed
- None

- Major Work To Be Initiated/Continued/Completed
- Load 10,713 tons of material from waste pits
- Ship 120 railcars (UT44 and UT45) of material for disposal at Envirocare

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND

EXCAVATION PROJECT
Additional OU2 soils-related activities reported under OU5/Soils
Characterization and Excavation Project

August 2001

- Enforceable Milestones Completed
- On-Site Disposal Facility (OSDF)
- None
- Soil Characterization and Excavation Project (SCEP)
- None.

- Major Work Initiated/Continued/Completed
- On-Site Disposal Facility
- Continued operation of the Bulk Debris Transfer Expansion Area
- Continued construction of the Cell 1 cap
- Continued breaking/crushing concrete in Area 3A
- .Began placement of Impacted Material in Cells 2 and 3

-2-
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY '
STUDY/CONSENT DECREE MONTHLY REPORT AUGUST 1, 2001 THROUGH
INCLUDING ANTICIPATED WORK FOR THE PERIOD
SEPTEMBER 1 THROUGH SEPTEMBER 31, 2001

AUGUST 31, 2001,

Soil Characterization and Excavation Project (SCEP)
-Area’1, Phase |l

Submitted variances for Certification Sampling of the
Equipment Wash Facility and the drainage line
Collected certification samples of the Equipment Wash
Facility and the drainage line

Area 1, Phase lll

Submitted the approved Final A1P3, Part 1 certification
report to the Agencies

Area 2, Phase |

Received agency approval on the Response to Comments .
on the Integrated Remedial Design Package for the A2PI
Perimeter

Submitted the Certification Design letter and PSP for
Certification Sampling

Completed removal of Well House 13 and began removal
of Basin 1 and perimeter impacted materials in the
Southern Waste Units

Natural Resources

September 2001 (Anticipated)

Continued efforts on the Prairie Grass and Burrowing
Mammal Research projects for the OSDF Cap
Continued monitoring in the A1P1 Wetlands and A8P2
Restoration Project . '

Completed minor maintenance activities in certified and
restored areas

Collected baseline ecological data to support future
monitoring of restored areas.

- Enforceable Milestones To Be Completed
On-Site Disposal Facility (OSDF)

None

Soil Characterization and Excavation

None
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT AUGUST 1, 2001 THROUGH .

AUGUST 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD

SEPTEMBER 1 THROUGH SEPTEMBER 31, 2001

Major Work To Be Initiated/Continued/Completed

"On-Site Disposal Facility ' - -

- Operate Bulk Debris Material Transfer Area Expansuon

- Continue construction of Cell 1 Cap

- Continue placement of impacted material in Cell 2 and 3

Soil Characterization and Excavation

Area 1

- Submit draft final CDL change pages for certification of the OSDF
Equipment Wash footprint on or before September 29, 2001

Area 2

- Submit the Final Integrated Remedial Design Package for the A2PI

Perimeter on or before September 25, 2001

Complete the debris chasing excavation and removal of the

turnaround area on or before September 14, 2001

Area 6

- Submit Predesign Sampling Plan for the Fire Training Facility and
the Solid Waste Landfill

Natural Resources

- Submit responses to comments from the Agencies on the
Ecological Research Annual Reports

- Continue to revise the final Natural Resource Restoration Plan

OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT

August 2001

- Enforceable Milestones Completed
None

-~ Major Work Initiated/Continued/Completed
Transition Work

Continued work on Pipe Bridge

Continued to glove bag Asbestos Contalnlng Materials (ACM) and Asbestos
Abatement

Reinstalled utilities to T-95 and T-130

Begin Heat Tracing and Insulation of T-95 lines

Continued Interior Transite, ACM: and Equipment Removal in Buuldlng 3C

Plant 6

Area 1

- Continued Equipment Removal, Interlor Transite Removal and Ceiling Tile

Removal
-4 -




3882

CONSOLIDATED CONSENT AGREEMENT/FEbERAL FACILITY COMPLIANCE

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT AUGUST 1, 2001 THROUGH
AUGUST 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD

SEPTEMBER 1 THROUGH SEPTEMBER 31, 2001

Area 2
— Continued Interior Miscellaneous Demolition
Area 4
— Began Release Cleaning
Area 5
- Began ACM Roof Removal
Area 7
— Began Release Cleaning
Area 8
- Began ACM Piping and Interior Dismantlement
— Began Release Cleaning
Facilities Shutdown
— Continued Planning Work for Health and Safety Building, 53A
— Began Planning Work for Buildings 64 and 65
— Continue Plant 2/3 Construction Support

September 2001 (Anticipated)

— Enforceable Milestones To Be Completed

None

- Major Work To Be Initiated/Continued/Completed

Transition Work
- Continue Pipe Bridge
- Continue ACM
Plant 6
- Area?2
— Begin Interior Demolition Below Grade
- Release Clean
- Area6
— Begin Roof Removal
- Area’?/
- Begin Transite Removal
- Area 8
- Begin Interior Dismantiement
- Begin Release Cleaning
Facilities Shutdown
— Continue Plant 2/3 Construction Support
— Begin utility disconnects and removal of salvageable equipment in Vitrification
Plant :
— Begin removal of salvageable equipment in Laundry
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY -
STUDY/CONSENT DECREE MONTHLY REPORT AUGUST 1, 2001 THRO'UGH o
AUGUST 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD

SEPTEMBER 1 THROUGH SEPTEMBER 31, 2001

OPERABLE UNIT 4 - SILOS PROJECT

August 2001

- Enforceable Milestones Completed

The revised draft Remedial Action (RA) Work Plan for Radon Control System (RCS)
Phase 1 Operation was submitted to the Agencies on August 16, 2001. The RA
Work Plan was approved by U.S. EPA on August 20, 2001

‘= Major Work Inmated/Contlnued/Completed

Continued Due Diligence design reviews, reviews of vendors and subcontractors,
and other AWR project transition activities. Material deliveries and preparations for
resumption of construction activities took place

Presented briefing for the Agencies on August 15, 2001

Initiated informal external review and internal FEMP review of the Conceptual
Design Package for the Silos 1 and 2 Project

September 2001 (Anticipated)

— Enforceable Milestones To Be Completed

None

— Major Work To Be Initiated/Continued/Completed

Begin draft revised Remedial Design (RD) Work Pian for the Silos 1 and 2 Project for
submittal to the Agencies

Begin draft revised RD/RA Schedule for the Accelerated Waste Retrieval (AWR)
Project for submittal to the Agencies

Complete Due Diligence review of the Radon Control System (RCS) design;
continue Balance of Plant (BOP) Due Diligence review

Continue reviews of vendors and subcontractors, and other AWR Project transition
activities

Continue material deliveries, and resume selected AWR Project construction
activities '
incorporate comments from internal FEMP review, and informai external review, OT
the Conceptual Design Package for the Silos 1 and 2 Project

Initiate engineering studies to obtain necessary supplemental data to support Silos

1 and 2 Conceptual Design

Initiate design of the shipping/disposal container for treated Silos 1 and 2 material
"Initiate Design Data Development testing to support Silo 3 Project design

Continue development of process flow diagrams and other Silo 3 Conceptual design
activities
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY CONIPLIANCE

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY '
STUDY/CONSENT DECREE MONTHLY REPORT AUGUST 1, 2001 THROUGH
AUGUST 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD

SEPTEMBER 1 THROUGH SEPTEMBER 31, 2001

OPERABLE UNIT 5 - AQUIFER RESTORATION AND WASTEWATER PROJECT

August 2001

— Enforceable Milestones Completed

Submitted monthly NPDES Discharge Monltorlng Report for July tothe Ohio EPA
on August 15, 2001

Met the monthly average uranium discharge to Great Miami River as required by
OU5 Record of Decision :

—  Work Initiated/Continued/Completed -

Submitted the June 2001 Operating Report for the Re-Injection Demonstration on
August 15 to DOE for transmittal to the Agencies, DOE submitted to the Agencies
on August 22 '

Continued work on the technical memorandum to establish baseline groundwater
conditions for OSDF Cells 1, 2, and 3. Met with the Agencies on August 23 to
provide them with an update of the data elevation being conducted for the
Technical Memorandum

Conducted a public meeting on August 23 on the Explanation of Significant
Differences on the adoption of the Safe Drinking Water Act MCL for uranium into
the OUS5 ROD

Submitted the Responses to OEPA Comments on the Pumping Test Report, Pilot
Pian Drainage Ditch Uranium Plume on August 16 to DOE for transmittal to the
Agencies, DOE submitted to the Agencies on August 22

Submitted a Project Specific Plan (PSP) for installation of monitoring wells for
OSDF cells 4-7 to DOE on August 8, DOE submitted the PSP to the Agencies on
August 14

Completed review of revised treatment method for allewatmg plugging in re-
injection wells. Began using the revised treatment method at Injection Well 12 on
August 27, 2001

Completed development of Waste Storage Area Extraction System - Phase | Well
#28

September 2001 (Anticipated)

— Enforceable Milestones To Be Completed

Submit monthly NPDES Discharge monitoring Report to the OEPA covering August
2001

Meet the monthly average uranium dlscharge to Great Miami River as required by
OUS5 Record of Decision
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT AUGUST 1, 2001 THROUGH
- AUGUST 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD

SEPTEMBER 1 THROUGH SEPTEMBER 31, 2001

- Work To Be Initiated/Continued/Completed
— Continue to perform maintenance/rehabilitation on injection and extraction wells
- Continue construction of Waste Storage Area Extraction System - Phase | and
South Field Extraction System - Supplemental Well Infrastructure
-~ Continue to work on OSDF baseline technical memorandum for groundwater ‘
(Perched and Great Miami Aquifer)

Install monitoring wells for OSDF Cells 4 and 5
Install a multilevel monitoring well in the South Field

WASTE MANAGEMENT

August 2001

- Enforceable Milestones Completed
-~ None

- Work Initiated/Continued/Completed
- Hazardous Waste Project

\ —_

Completed removal of chemicals in MS-26 and MS-6

Surveyed 8 of 10 skids of bagged chemicals in Building 54B

Segregated unknowns into a safe configuration with flammable and corrosive
chemicals onto separate skids '

Continue to segregate RAD contaminated chemicals and free-release acceptable
chemicals '

Continue to collect MSDS’s on inventoried chemicals

Scheduled Heritage shipment for week of September 10™

Inorganic Treatment Project

Continued development of work plan for processing broken Lead Acid Batteries

and Elemental Lead and establishment of waste campaigns for inventory
Liquid Mixed Waste (Bulking) Project

Shipped Batch 10, Shipment 1, 2, 3 to the TSCA Incinerator
Continue working toward placement of Consolidation Tank in the Bulking Area
for Batch 12 bulking efforts

Neutralization/Precipitation/Deactivation/Stabilization Project (NPDS)

Completed absorbent and compatibility determinations and SC&PCRD

Organic Treatment Project

Continue to revise TRB Package

/O
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT AUGUST 1, 2001 THROUGH
AUGUST 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD

SEPTEMBER 1 THROUGH SEPTEMBER 31, 2001

Thorium -Legacy Waste Project (TLWP)

— Unpacked 25 drums and 16 boxes of thorium trash, generatlng 17 boxes to be
shipped to NTS

- Completed movement of Thorium Trash to Building 64/65

— Completed set up of airlines to support Trash Sorting

— Initiated Drum Punch fabrication

- Continued evaluation options for alternate treatment and processing location to
support Building 64/65 turnover to D&D

Waste Minimization/Pollution Prevention

- Finalized Sanitary Waste Disposal and Paper Recycling Statement of Work

— Continued to revise Oil Recycling contract

— Donated aluminum cans to Crosby Elementary

September 2001 (Anticipated)

- Enforceable Milestones To Be Completed

None

_  Work To Be Initiated/Continued/Completed

Hazardous Waste Project
~ Continue segregation of chemicals
Liquid Mixed Waste (Bulking) Project
- Complete Batch 10 shipments .
-~ Develop Batch 11 applications for submittal to TSCA Incinerator/State of
. Tennessee
- Complete consolidation tank location at bulking area and prepare for Batch 12
bulking activities
Organic Treatment Project
- Begin overpacking of First Article Testing drums
- Complete campaign development for current uncharacterized inventory
Thorium Legacy Waste Project (TLWP)
— Continue sorting and packaging Thorium Trash
Wastewater Treatment Project
— Continue activities for future staging/transfer wastewater treatment operations
at Building 79 '
Waste Minimization/Pollution Prevention
— Schedule photochemical shipment for Springdale Drafting




